

DUPONT EXPERIMENTAL
SERVICE DELIVERY PLAN

Task	Customer Tag	Estimated Visits	Planned Visits	9/1/2015	10/1/2015	11/1/2015	12/1/2015	1/1/2016	2/1/2016	3/1/2016	4/1/2016	5/1/2016	6/1/2016	7/1/2016	8/1/2016
Oper - Chiller, WC, Two Stg Steam Absorption - 3	#1	3											1	1	1
Comp - Chiller, WC, Two Stg Steam Absorption - 3	#1	1			1/2							1/2			
Startup - Chiller, WC, Two Stg Stm Absorption - 3	#1	1										1			
Additional Lithium Bromide Sample and Analysis - 1	#1	1		1									1		
Additional Lithium Bromide Sample and Analysis - 1	#2	1		1											
Startup - Chiller, WC, Two Stg Stm Absorption - 3	#2	1										1/2			
Comp - Chiller, WC, Two Stg Steam Absorption - 3	#2	1			1/2							1/2			
Oper - Chiller, WC, Two Stg Steam Absorption - 3	#2	3											1	1	1
Comp - Chiller, WC, Two Stg Steam Absorption - 3	#3	1			1/2							1/2			
Additional Lithium Bromide Sample and Analysis - 1	#3	1		1											
Startup - Chiller, WC, Two Stg Stm Absorption - 3	#3	1										1			
Oper - Chiller, WC, Two Stg Steam Absorption - 3	#3	3											1	1	1
Comp - Chiller, WC, Two Stg Steam Absorption - 3	#4	1			1/2							1/2			
Additional Lithium Bromide Sample and Analysis - 1	#4	1		1											
Startup - Chiller, WC, Two Stg Stm Absorption - 3	#4	1													
Oper - Chiller, WC, Two Stg Steam Absorption - 3	#4	3											1	1	1