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PRESTART UP AND START UP SUMMARY CHECKLIST
The successful installation/commissioning of a refrigeration system is dependent on a number of items that require specialized attention starting with the initial setting of the equipment through the time that the start button is pushed.

PRE-START UP SUPERVISION/LABOR
Items under this category include (but not limited to):

· Leveling the unit before grouting.

· Checking the "cold" coupling alignment(s) after grouting (the final alignment to be verified by a Factory representative).

· Verify that any ship loose items have been properly installed.

· Assure that cleanliness requirements are maintained for field installed piping.

· Verify that piping does not strain the compressor/shells.

· Pressure test, leak check/vacuum dehydration of system before insulation is applied.

· Check the entire package for proper valve positions to operate system.

· Verify that a proper power supply to the control panel, connected at the proper termination points, have been provided.

· Verify that proper motor protection and proper phase rotation (with coupling spacers removed) has been provided.

· Verify that the correct quantity of refrigerant and oil for charging the system (charging to be supervised by Factory representative) is available.

· If York International does not supply the total refrigeration system and it includes a York "M" TurboMaster compressor refer to York TurboMaster Application Check-List AES 1500.3 attached.

· Verify that sufficient process load is available for the operation of the unit at the design conditions for initial start-up.

More details on these Pre-Start Up Checklist items can be found in this IOM or notes on the specific job drawings. The York International service offices located across the country can provide support per diem rate for this facet of the project if desired.

START UP SUPERVISION/LABOR

Start up supervision must  be purchased for warranty protection of the equipment. Rates can be quoted through York International service office in your area.

Items under this category include (but not limited to):

· Confirm successful completion of all pre-start up activities

· Verify final alignments(s)

· Perform safety control checks on alarms and cutouts

· Functionally test control logic, program variable setpoints

· Supervise charging of refrigerant and oil.

· Confirm with plant personnel that valves are set and test run is initiated.

· Complete a start up log sheet on initial start up.

· Confirm and record hot alignment of all drives.

· Instruct customer personnel on the operation of the system
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